
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:43 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1001 Date: 30-Dec-2013 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 574

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on the Transversal
Indications on the Electro Slag Weld , work on the ring beam , & work on miscellaneous activities . They
started at 7:35 AM.

Mike , Ernest , Guowu , Jose , Ma , Paul , Randy , & Reggie had to work on the Electro Slag Weld
repairs .
Crews had to prepare their tools & equipments. They were done at 8:00 AM.

Mike had to work on Joint E . Face B between 9 & 13 meters . Mike had to wait for Wu to clean & grind
the weld . He had to clean , grind , heat , & weld . He started at 10:30 AM.

In addition to that , Mike had to work with his crews & work with the QA & QC .

Ernest had to work on Joint V . Face A between 9 & 13 meters . Ernest had to clean , grind , heat , &
weld .
He started at 8:10 AM.

Guowu had to work on Joint E . Face B between 9 & 13 meters . Wu had to clean , & grind the weld .
He
started at 8:00 AM. He was done at 9:45 AM.

After that , he had to work on the working platform at Joint T . Face A . Wu had to disassemble the
platform .
He was done at 11:00 AM.

Ma had to work on Joint E . Face B between 3 & 9 meters . Ma had to clean & grind the weld . He
started at 8:10 AM.

Randy had to work on Joint Q . Face A between 3 & 9 meters . Randy had to clean , grind , heat, &
weld .
He started at 8:10 AM. Randy had to stop & leave the site for family emergency . He left at 9:00 AM.

Reggie had to work on Joint D . Face A between 9 & 13 meters . Reggie had to clean & grind the weld .
He started at 8:15 AM.

Paul & Jose had to work on the heating blankets where is required , monitor the heat , supply materials
, & work with all crews .
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( For the Transversal Indications . For Ernest & Reggie 5.0 Regular Hours . For Paul & Jose 5.0 Regular
Hours . For Randy & WU 2.0 Regular Hours . )

Due to Rick death crews left at 12:00 PM.

Ed , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders, VT , MT
, & UT the welds . Check Ed & James 's report for the welders detailed activities . All the QA & QC left at
1:15 PM.

Carlos & Jose had to work on house keeping , work with the other crews , built & remove working
platform where is needed .

Roger . Carlos , & Rene had to work on the ring beam . Crews had to go for final check on bolts ,
washers , plate washers , & shims . Crews started at 7:40 AM.

Tower crews were done at 2:55 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Ballard Diving crews came to the site at 7:30 AM. Alex , Derek , & Todd had to work on miscellaneous
activates on the West side fender false work , beams , piles , & brackets . Crews had to prepare their

gears , tools, & hoses . They were done at 9:00 AM.

Derek was the 1st diver to put his gears on . He went into the water at 9:10 AM. Derek came into the of
the water at 11:00 AM.

Crews had to wait for Dutra crews to mobilize the barge from the West side to the East side of the
tower .
The barge was on the East side at 2:10 PM. Crews could not dive for the rest of the day . They had to

prepare
for tomorrow 's wok .

Ballard crews had to wrap up their hoses , & gears . They were done at 3:00 PM. Crews left at 3:10 PM.

Dutra barge was mobilized to the site at 7:30 AM. Crews had to work on the preparations for the fender
erection , & work with the divers .

Robert & Walter had to work on the accessory bracket on the South West corner . Crews had to drill ,
install
anchor bolts , & mount the bracket . They started at 9:15 AM. Crews were done at 10:00 AM.

After that , crews had to mobilize the barge from the West side of the tower to the East side . They
started at 11;10 AM.Crews were on the East side at 2:10 PM.

Steve had to operate the Bucyrus - Eries crane . Jon - Paul had to work on the rigging & he had to work
with the other crews .

Dutra crews were done at 2:45 PM. They had to wrap up their tools , equipments . & pull the boat out of
the water . They were done at 3:00 PM. Crews left at 3:10 PM.

In the office , I had to work on my report . I was done at 3;30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0620562

0.00

No

0.00 0.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

JNM WALTER QUINTEROPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

DEREK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

5.00

2294

0.00

No

0.00 0.00

WELDER, 600 AMP

5.00

2293

0.00

No

0.00 0.00

WELDER, 600 AMP

2.00

2292

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL JIMENEZIronworker 5.00 0.00 0.00 5.00

JNM GUOWU CHENIronworker 5.00 0.00 0.00 5.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 8.00 0.00 0.00 8.00

JNM RANDY CLAYBORNIronworker 2.00 0.00 0.00 2.00

JNM PAUL FAMBRINIIronworker 5.00 0.00 0.00 5.00

JNM MAN CHUN MAIronworker 5.00 0.00 0.00 5.00

APP JOSE TORRESIronworker 5.00 0.00 0.00 5.00

JNM ERNEST CONNORSIronworker 5.00 0.00 0.00 5.00
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WELDING EQUIPMENT

5.00

*E0010562

0.00

No

0.00 0.00

WELDING EQUIPMENT

5.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

5.00

*E0010562

0.00

No

0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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